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200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397
Telephone: (269) 685-5181 Fax: (269)685-5223

ESTOGA-ROVERS
& ASSOCIATES : www.CRAworld.com

September 8, 2014 ' ' Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report = August 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remediél Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 94 for the period of August 1, 2014 through August 31, 2014.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA ROVERS & ASSOCIATES

pi Geesyn

Jennifér L. Quigley, P.E.

1Q/53/Plw.
Encl.
cc: Paul Bucholtz (MDEQ)‘— three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Kim Hughes (Weyerhaeuser) — electronic only
Martin Lebo {Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only -

Garry Griffith (Georgia-Pacific, LLC) - electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only
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Employment Opportunity
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Worldwide Engineering, Environmental, Construction, and IT Services



Progress Report No. 94 -
“August 1, 2014 to August 31, 2014

' Refnedial Investigation and Feasibility Study
Former Plainwellf Inc. Mill Property
' Plainwell, Michigan

Thi_s'progre'ss report is being submitted.to the United States Environmental Protection Agency

(U.S. EPA) in accordance with Task 8: Progress Reportsand the Schedule for Major Deliverables

contained in the Statement of Work for the Remedial Investigation/F.easibiIity.-S_tUdy (RI/FS),

pursuant to. the terms of the Consent Decree for the Design and Implementation of Certain

Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational -
Unit No. 7 of the Allied Paper,.Inc./Portage Creek/Kalamazoo River Superfund Site (Consent.
Decree), which became effective February 22, 2005. . '

1. Work Performed -

e Submittal of response to U.S. EPA's April 11, 2014 commerits on the Feasibifity Study (FS)
' Report (Revision 1) and the revised FS Report (Revision 2) on August 7, 2014. '

2. Data Received
e Nong.

3. Modificatibns-tp Work Plans or Other Schedules
~ Proposed to, or-Approved by, the U.S. EPA

¢ None. .

4. Probler‘ns:;Encoun'tere'd ah’d Planned Resolution

e None.

5. -Work Anticipated During the Next Reporting Period

e Collection of quarterly static groundwater levels and staff gauge readings.

6. Anticipated Development with Work during the Next Period
e None.

7. Other Rele\llant Ihfo_rmation

. & None.
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